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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  MU0707 
PROJECT TITLE  ADDITIONAL FUEL STORAGE CAPACITY 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  HOWARD CHRISTIAN 
CONSULTANT 
CONTRACTOR 
BUDGET  $215,000 

PROJECT DESCRIPTION 

This project will increase the fuel storage capacity of the city by 90% by 
installing an additional 6,000 gallons of diesel at PW, and 6000 gallons 
diesel at Austin Parkway. 
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LAND/ROW **  N/A 

DESIGN/SURVEYING  10/06 – 03/07  10/06 – 03/07 

CONSTRUCTION  10//07 – 05/08 

EQUIPMENT 

SCHEDULE COMMENTS 
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